
Monthly Summary Sheet for June 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase III (fish observatory, creek, 

irrigation system, berms, etc.) construction activities in 

June 2003, and the groundwater treatment system

continued to pump and treat large quantities of

contaminated groundwater. CDM also continued work 

on completing the remaining Phase I Treatment

Building and Phase II Environmental Education

Building construction items that were identified during 

the Substantial Completion Walkthroughs that were

conducted in May. The Phase III construction efforts 

during June included finishing efforts for the fish

observatory and installation of the glass window

panels; additional irrigation system installation efforts; 

initial startup efforts for the plaza area fountains, water 

wall, and aqueduct discharge (shown to the right);

construction of additional creek sidewalk sections; and various other site improvement items. The

groundwater treatment system pumped and treated over 35 million gallons of contaminated groundwater 

during June 2003 for a total treated volume of approximately 213 million gallons.


Anticipated July activities: The construction efforts for the various Phase III site improvement items 

(berms, irrigation system, landscaping, creek, etc.) will continue, and the groundwater treatment system will 

continue to pump and treat approximately 1.2 million gallons of groundwater a day.


Monitoring Activities 
CDM performed the Second Quarter 2003 Site Monitoring Network sampling event that included the 
collection of 83 groundwater/surface water samples and water level elevation data from 238 measuring 
points. CDM also continued the Plumes ABE treatment system performance monitoring with the collection 
of extraction well water level data and collection of samples from the extraction wells and the treatment 
system influent and effluent flows. 

Anticipated July activities:  CDM will prepare the Second Quarter 2003 Site Monitoring Network Report to 
present the water level data and analytical results from the sampling efforts. 

Source Area Activities 
CDM continued to prepare the draft source control measures reports for the Harcros (727 E. Osie Street) and 
Tri-State Central (724 E. Osie Street) source areas and for the South Washington and English (149 and 
157 S. Washington) source areas. An informal workshop was held with City of Wichita and CDM staff to 
discuss the potential remedial action alternatives for several source areas, and CDM continued work on the 
draft source control measures reports to incorporate the items discussed during the workshop. 

Anticipated July activities:  CDM will continue the source area investigation work at the Harcros, Tri-State 
Central, and South Washington and English source areas with the final preparation of the source control 
measures reports. 
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